
2.5. PROGRAMACIÓ D'OBRA DE REFORMA INTERIOR DEL PAV ELLÓ C DE LA RESIDÈNCIA LLAR D'ANCIANS

CAP CAPITOLS IMPORTE CAP.MES1 MES2 MES3 MES4 MES5 MES6 MES7 MES8 MES9 MES10 MES11 MES 12 MES 13 MES 14 MES 15 MES 16 MES 17 MES 18 IMPORTE CAP.

C01 DEMOLICIONES 141.093,95 31.354,21 31.354,21 31.354,21 15.677,11 15.677,11 15.677,11 141.093,95

C02 MOVIMIENTO DE TIERRAS 12.835,27 8.556,85 4.278,42 12.835,27

C03 FABRICAS Y TABIQUES 137.815,16 30.625,59 30.625,59 30.625,59 30.625,59 15.312,80 137.815,16

C04 REVOCOS Y ENLUCIDOS 195.668,55 32.611,43 32.611,43 32.611,43 32.611,43 32.611,43 32.611,43 195.668,55

C05 SOLADOS Y ALICATADOS 148.460,64 19.794,75 19.794,75 19.794,75 19.794,75 19.794,75 19.794,75 19.794,75 9.897,38 148.460,64

C06 CANTERIA Y PIEDRA ARTIFICIAL 7.019,43 1.559,87 1.559,87 1.559,87 1.559,87 779,94 7.019,43

C07 OBRAS VARIAS (ALBAÑILERIA) 43.213,01 5.401,63 5.401,63 5.401,63 5.401,63 5.401,63 5.401,63 5.401,63 5.401,63 43.213,01

C08 CARPINTERIA DE MADERA 84.271,50 28.090,50 28.090,50 28.090,50 84.271,50

C09 CARPINTERIA METÁLICA 84.169,59 28.056,53 28.056,53 28.056,53 84.169,59

C10 CERRAJERIA 19.655,48 6.551,83 6.551,83 6.551,83 19.655,48

C11 SANITARIOS 46.739,28 10.386,51 5.193,25 10.386,51 10.386,51 10.386,51 46.739,28

C12 PINTURA 39.412,54 13.137,51 13.137,51 13.137,51 39.412,54

C13 SEGURIDAD Y SALUD 18.201,69 1.011,21 1.011,21 1.011,21 1.011,21 1.011,21 1.011,21 1.011,21 1.011,21 1.011,21 1.011,21 1.011,21 1.011,21 1.011,21 1.011,21 1.011,21 1.011,21 1.011,21 1.011,21 18.201,69

C14.1 INSTALACIÓN FONTANERIA 69.068,61 11.511,44 11.511,44 11.511,44 11.511,44 11.511,44 11.511,44 69.068,61

C14.2 INSTALACIÓN DE SANEAMIENTO 24.232,04 4.038,67 4.038,67 4.038,67 4.038,67 4.038,67 4.038,67 24.232,04

C14.3 INSTALACIÓN ELECTRICA 97.859,17 16.309,86 16.309,86 16.309,86 16.309,86 16.309,86 16.309,86 97.859,17

C14.4 INSTALACIÓN DE CALEFACCIÓN 58.619,03 9.769,84 9.769,84 9.769,84 9.769,84 9.769,84 9.769,84 58.619,03

C14.5 LUMINARIAS 20.292,25 4.509,39 4.509,39 4.509,39 4.509,39 2.254,69 20.292,25

C14.6 INSTALACIÓN CONTRAINCENDIOS 13.071,39 2.178,57 2.178,57 2.178,57 2.178,57 2.178,57 2.178,57 13.071,39

C14.7 INSTALACIONES ESPECIALES 39.463,92 5.261,86 5.261,86 5.261,86 5.261,86 5.261,86 5.261,86 5.261,86 2.630,93 39.463,92

C14.8 INSTALACIÓN DE  CLIMATIZACIÓN 157.282,79 26.213,80 26.213,80 26.213,80 26.213,80 26.213,80 26.213,80 157.282,79

C14.9 VENTILACIÓN 14.595,54 1.824,44 1.824,44 1.824,44 1.824,44 1.824,44 1.824,44 1.824,44 1.824,44 14.595,54

TOTAL PEM 1.473.040,83 32.365,42 32.365,42 71.547,85 71.387,08 99.720,08 106.681,58 96.668,68 103.983,93 110.384,96 136.707,42 93.418,68 47.537,66 60.447,93 38.820,69 78.825,62 130.440,14 104.226,35 57.511,35 1.473.040,83

13% GG 191.495,31 4.207,50 4.207,50 9.301,22 9.280,32 12.963,61 13.868,61 12.566,93 13.517,91 14.350,04 17.771,96 12.144,43 6.179,90 7.858,23 5.046,69 10.247,33 16.957,22 13.549,42 7.476,48 191.495,31

6% BI 88.382,45 1.941,92 1.941,92 4.292,87 4.283,22 5.983,20 6.400,89 5.800,12 6.239,04 6.623,10 8.202,44 5.605,12 2.852,26 3.626,88 2.329,24 4.729,54 7.826,41 6.253,58 3.450,68 88.382,45

TOTAL PRESSUPOST 1.752.918,59 38.514,85 38.514,85 85.141,95 84.950,62 118.666,89 126.951,08 115.035,73 123.740,88 131.358,10 162.681,82 111.168,23 56.569,82 71.933,03 46.196,62 93.802,49 155.223,77 124.029,35 68.438,50 1.752.918,59

21% IVA 368.112,90 8.088,12 8.088,12 17.879,81 17.839,63 24.920,05 26.659,73 24.157,50 25.985,58 27.585,20 34.163,18 23.345,33 11.879,66 15.105,94 9.701,29 19.698,52 32.596,99 26.046,16 14.372,09 368.112,90

PRESSUPOST TOTAL DE CONTRACT 2.121.031,49 46.602,96 46 .602,96 103.021,75 102.790,25 143.586,94 153.610,80 139.193,24 149.726,46 158.943,30 196.845,01 134.513,55 68.449,48 87.038,97 55.897,91 113.501,02 187.820,76 150.075,52 82.810,59 2.121.031,49


