

PROGRAMACIÓ D'OBRA DE REPARACIÓ DE LES COBERTES DELS PAVELLONS B, C I D. RESIDÈNCIA LLAR D'ANCIANS									
CAP	CAPITOLS	IMPORTE CAP.	MES 1	MES 2	MES 3	MES 4	MES 5	MES 6	IMPORTE CAP.
C01	DEMOLICIONES	31.714,03	10.571,34	10.571,34	10.571,34				31.714,03
C02	CUBIERTAS	112.927,96	11.292,80	22.585,59	22.585,59	22.585,59	22.585,59	11.292,80	112.927,96
C03	REMATES CUBIERTAS	2.627,41				875,80	875,80	875,80	2.627,41
C04	SEGURIDAD Y SALUD	26.045,37	4.340,90	4.340,90	4.340,90	4.340,90	4.340,90	4.340,90	26.045,37
	TOTAL P.E.M.	173.314,77	26.205,03	37.497,83	37.497,83	27.802,29	27.802,29	16.509,49	173.314,77
	13% G.G.	22.530,92	3.406,65	4.874,72	4.874,72	3.614,30	3.614,30	2.146,23	22.530,92
	6% B.I.	10.398,89	1.572,30	2.249,87	2.249,87	1.668,14	1.668,14	990,57	10.398,89
	TOTAL PRESSUPOST	206.244,58	31.183,99	44.622,42	44.622,42	33.084,73	33.084,73	19.646,30	206.244,58
	16% I.V.A.	32.999,13	4.989,44	7.139,59	7.139,59	5.293,56	5.293,56	3.143,41	32.999,13
	PRESSUPOST TOTAL DE CONTRACTA	239.243,71	36.173,43	51.762,00	51.762,00	38.378,28	38.378,28	22.789,71	239.243,71