2.5. PROGRAMACIO D'OBRA DE REFORMA INTERIOR DEL PAV ELLO C DE LA RESIDENCIA LLAR D'ANCIANS

CAP_|CAPITOLS IMPORTE CARMES1 MES2 MES3 MES4 MES5 MES6 MES?7 MES8 MES9 MES10 MES11 MES 12 MES 13 MES 14 MES 15 MES 16 MES 17 MES 18 IMPORTE CAFR
COl |DEMOLICIONES 141.093,95|  31.35421) 3135421  31.35421) 1567711 1567711 1567711 141.093,95
C02 |MOVIMIENTO DE TIERRAS 12.835,27 8.556,85 4.278,42 12.835,27
CO3 |FABRICAS Y TABIQUES 137.815,16 3062559  30.62559)  30.62559|  30.62550|  15.312,80 137.815,16
C04 |REVOCOS Y ENLUCIDOS 195.668,55 32611,43| 3261143/  32611,43| 3261143 3261143 3261143 195.668,55
CO5 |SOLADOS Y ALICATADOS 148.460,64 19.794,75  10.794,75|  19.794,75|  19.794,75  10.794,75|  19.794,75|  19.794,75 9.897,38 148.460,64
C06 |CANTERIA Y PIEDRA ARTIFICIAL 7.019,43 1.559,87 1.559,87 1.559,87 1.559,87 779,94 7.019,43
CO7_|OBRAS VARIAS (ALBARILERIA) 4321301 | saoes] 540163 540163 540163 540163 540163 540163 540163 4321301
C08 | CARPINTERIA DE MADERA 84.271,50 84.271,50
C09 |CARPINTERIA METALICA 84.169,59 28.056,53|  28.056,53|  28.056,53 84.169,59
C10 |CERRAJERIA 19.655,48 6.551,83 6.551,83 19.655,48
ClL_|SANITARIOS 46.739.28 . SRR
C12 |PINTURA 39.412,54 1313751  13.137,51|  13.37,51]  39.412,54
C13 |SEGURIDAD Y SALUD 18.201,69 1.011,21 1.011,21 1.011,21 1.011,21 1.011,21 1.011,21 1.011,21 1.011,21 1.011,21 1.011,21 1.011,21 1.011,21 1.011,21 1.011,21 1.011,21 1.011,21 1.011,21 1011,21)  18.201,69
C14.1 |INSTALACION FONTANERIA 69.068,61 11.51144) 1151144  11.51144] 1151144 1151144 1151144 69.068,61
C14.2 | INSTALACION DE SANEAMIENTO 24.232,04 24.232,04
C14.3 | INSTALACION ELECTRICA 97.859,17 16.309,86 97.859,17
C14.4 |INSTALACION DE CALEFACCION 58.619,03 58.619,03
C14.5 |LUMINARIAS 20.202,25 20.292,25
C14.6 |INSTALACION CONTRAINCENDIOS 13.071,39 2.178,57 2.178,57 2.178,57 || 2a7es7| 211857 2178571 | 1307139
C14.7 |INSTALACIONES ESPECIALES 39.463,92 39.463,92
C14.8 |INSTALACION DE CLIMATIZACION 157.282,79 26.213,80|  26.213,80 26.213,80|  26.213,80|  26.213,80|  26.213,80 157.282,79
C14.9 | VENTILACION 14.595 54 1.824,44 1.824,44 1.824,44 1.824,44 1.824,44 1.824,44 1.824,44 1.824,44 14.595 54

TOTAL PEM 1473.040,83|  32.36542)  32.36542|  71.547,85|  71.387,08]  99.720,08) 106.681,58|  96.668,68| 103.983,93 110.384,96| 136.707,42|  93.418,68|  47.537,66|  60.447,93]  38.820,69|  78.82562 130.440,14) 104.226,35  57.511,35| 1.473.040,83

13% GG 191.495,31 4.207,50 4.207,50 9.301,22 9.280,32| 1296361  13.868,61)  12.566,93] 1351791  14.350,04|  17.77196|  12.14443 6.179,90 7.858,23 5.046,60|  10.247,33  16.957,22|  13.549,42 7.476,48| 19149531

6% BI 88.382,45 1.941,92 1.941,92 4.292,87 4.283,22 5.983,20 6.400,89 5.800,12 6.239,04 6.623,10 8.202,44 5.605,12 2.852,26 3.626,88 2.329,24 4.729,54 7.826,41 6.253,58 3.450,68|  88.38245

TOTAL PRESSUPOST 1.752.91850| 3851485 3851485  85.141,95  84.950,62| 118.666,89| 126.951,08| 115.03573| 123.740,88 131.358,10| 162.681,82| 111.168,23|  56.569,82|  71.933,03|  46.196,62|  93.802,49| 15522377 124.02935  68.438,50| 1.752.918,59

21% IVA 368.112,90 8.088,12 8.088,12|  17.879,81)  17.839,63|  24.92005|  26.659,73  24.157,50|  25.985,58|  27.58520|  34.163,18|  23.34533]  11.879,66)  15.105,94 9.701,20| 1969852  32.596,99|  26.046,16]  14.372,09]  368.112,90

PRESSUPOST TOTAL DE CONTRACT| 2.121.031,49|  46.602,96|  46.602,96] 103.021,75| 102.790,25| 14358694 153.610,80| 139.103,24| 149.726,46| 158.943,30| 196.84501) 134.513,55  68.44948]  87.03897  55.807,91| 113.501,02] 187.820,76| 150.07552|  82.810,59| 2.121.03149




